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MEETING AGENDA

Welcome & Core Value Moment
Finalize CCT Ballot

Construction Progress Update
Upcoming Construction Activities
CCT Member Questions/Feedback
Vote
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PROJECT CORE VALUES

Core Values
Trust
Safety
Fiscal Responsibility
Passion

Public Responsiveness
Dedication
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CCT BALLOT FINALIZATION

RATING SCALE

: : Areas of Evaluation
Exceptional (E = 7 points): Exceeds all of the stated

contractual obligations and optimized performance in a

variety of ways that are beneficial to the public, project, and Responsweness
UDOT.
Transparency

Good (G = 5 points): Meets the minimum and exceeds

some of the stated contractual obligations. There are still Traffic control
some components that could be improved to optimize the
benefits to the public, project, and UDOT. Safety
Acceptable (A = 3 points): Meets the stated contractual
obligations. More could be done to optimize the benefits or House keeping | Site
reduce impact to the public. .
Cleanliness

Unacceptable (U = 1 points): Does not meet the stated
contractual obligations. Contractor’s performance needs
major and/or extensive improvements in this area.
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CONSTRUCTION PROGRESS
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Anticipated
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U8 .. Anticipated Construction Phasing Phasing Map

The project team will maintain
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interchanges by alternating major
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While major areas of work are identified above, work will
occur throughout the corridor for the progect duration.




CONSTRUCTION PROGRESS - East Frontage Road

February Forecast:

Work will occur on the east side
frontage road from just north of Cherry
Lane in Layton to the Mountain Road
in Fruit Heights. Expect traffic shifts
and changing driveway configurations
in this area throughout the project.

May Progress Report:

Drainage crossing at 1070 North

Drainage crossing 1200 North

Waterline installation at Gentile Street

Multiple utility relocations, demolition of buildings, and
earthwork on the frontage road and in the shoulder.




Utility relocations near Oakmont Drive
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CONSTRUCTION PROGRESS - 200 North/400 North

February Forecast: May Progress Report:

East side work will occur on east side Utility relocation on Country Way and 200/400 North
of U.S. 89 from the Mountain Road in Truck hauling north to south across 200/400 North
Fruit Heights, all along the east side Utility relocations on Mountain Road / temporary signal
up to Cherry Lane.

West side work will also begin on 200
North, Fruit Heights, west of U.S. 89 to
construct the connection to the new
U.S. 89 mainline. Access will be
maintained, but lanes will be

shifted. Other work activities will occur
on the west side of U.S. 89 down to
Green Road and up to Elias Road.




CONSTRUCTION PROGRESS - 200 North/400 North

Interchange preparation work on the west side at
200 North/400 North




CONSTRUCTION PROGRESS - Gordon Avenue

February Forecast: May Progress Report:

Much of the Gordon Avenue extension  Building grade for utility
will be constructed in currently placement — dirt hauling
undeveloped areas, with the exception Utility relocations,

of the interchange tie-in to U.S. 89. resulting in a temporary
Early pioneering, clearing, utility work bypass road between
and grading will occur in the area west Cherry Lane and 1200
of U.S. 89 where the new extension North through August .
will be built. The extension is planned
to open to traffic in Fall 2021.




CONSTRUCTION PROGRESS - Gordon Avenue

/ i“u ‘\“‘\ a
Location of temporary bypass and new Layton water tank (east)
and Oak Hills Constructors yard (west)




CONSTRUCTION PROGRESS - Oak Hills Drive

February Forecast: May Progress Report:

West side work will occur along » Truck hauling across Oak Hills for utility placement
Woodridge Drive and the area « Ultility relocations requiring one-way traffic between
northwest of U.S. 89, as well as along Adams Canyon and South Village Lane

the east side to Fruit Heights.
Southwest side work could begin as
early as late spring to create a new
road on the west side from 2800 East
to the Frontage Road in Layton.




CONSTRUCTION PROGRESS - Oak Hills Drive

Utility relocation and preparation for the Oak Hills Interchange




UPCOMING CONSTRUCTION IMPACTS
East Frontage Road

Ongoing

+ West Frontage Road Closed to through traffic (Elias Rd to US89)

« East Frontage Road closed to through traffic (south of Crestwood)

« East Frontage Road 1-Way operations & Shoulder Closures (Crestwood Growers)
Late Summer/Fali

* Open East Frontage Road between 400 North and Crestwood to traffic

» Open East Frontage Road Eastside Drive to Tangle Wood to Traffic
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UPCOMING CONSTRUCTION IMPACTS
200 North/400 North

Ongoing

» Country way detour for Fruit Heights water (through May)

* Mountain Rd intermittent 1-way operations & shoulder closures (through summer)
May/June

+ U.S. 89 weekend lane closures 5/15 — 5/18

* 650 North/Oakmont intermittent 1-way operations & shoulder closures

» 200/400 North west of US89, lane shift, 1-way flagging
July

«  Shift 200/400 North traffic to temp intersection (south of existing location)

« U.S. 89 mainline lane shift

» 650 North/Oakmont intermittent 1-way operations & shoulder closures
Late Summer/Fall

» Bring new Frontage Road on line from 400 North to Crestwood

« U.S. 89 mainline shift to accommodate Phase 2 construction
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UPCOMING CONSTRUCTION IMPACTS
Oak Hills Drive

May/June
+ U.S. 89 weekend lane closures 5/15 — 5/18
» Tanglewood intermittent 1-way operations & shoulder closures
* Adams Canyon upper parking lot construction
» Eastside Drive intermittent 1-way operations & shoulder closures
*  Woodridge Dr. intermittent 1-way operations & shoulder closures
* Implement temporary intersection bypass at Gentile St.
* Gentile St. intermittent 1-way operations & shoulder closures
July
* Oak Hills Dr. lane shifts, shoulder closures

Late Summer/Fall
+ U.S. 89 mainline lane shift into phases 1 & 2 alignment
» Oak Hills Dr. shift to temporary intersection
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UPCOMING CONSTRUCTION IMPACTS

Gordon Avenue Area

May/June
1400 North closure

« 1070 North detour

« Shay Lane/Valley View Dr. bypass (through late Summer)

« U.S. 89 lane shift to the east

» Eastside Drive intermittent 1-way operations & shoulder closures

» Gordon Extension intermittent 1-way operations & shoulder closures

Late Summer/Fall
» Shift traffic into Phase 2 alignment
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UPCOMING CONSTRUCTION IMPACTS
Antelope Drive

Late Summer
» Close 2900 East between 2700 North and private drive

« U.S. 89 mainline lane shifts move traffic east between Antelope Dr. and Valley
View Dr.
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CCT MEMBER FEEDBACK

Project questions?
What are you hearing from neighbors?
Any information needs?

How can we help you keep people informed?




VOTING

Please consider your evaluation of Oak Hills Constructors
according to the agreed upon areas of evaluation from
January 1 to April 30, 2020.

https://publicinput.com/CCTMay2020

*Scores will be reviewed at the next meeting

WA Keeping Utah Moving _


https://publicinput.com/CCTMay2020

OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING - July 16, 2020




U.S. 89 TEAM CONTACTS

Communications Team
« Aubry Bennion Email: us89@utah.gov
* Leah Jaramillo Web: udot.utah.gov/US89

Hotline: 888.752.8789
Facebook: @US89DavisCaunty



http://utah.gov

